
 

Criteria Definitions for 
Tacoma HOV Construction 

Schedule Reviewer 
 
Scoring Criteria 1:  Qualifications of Proposed Schedule Reviewer 
Min pts 0 : Max pts 20 

A. Include the following items: 
Provide up to three (3) examples for the proposed Schedule Reviewer that demonstrates 
his/her prior experience as a Construction project Schedule Reviewer/Developer on 
projects with a contract amount over $100 $50 million.  Include the date(s) of each 
project; the name of the client/organization for each project; list the Schedule Reviewer’s 
responsibilities and tasks on each project.  Identify whether the experience is working for 
a public agency or for a private contractor. 

B. Include the following items: 
Demonstrate the Schedule Reviewer’s familiarity with claims and schedules for projects 
greater than $100 $50 million. 

C. Include the following items: 
Provide up to three (3) examples of the proposed Schedule Reviewer’s ability to manage 
all of the following within a project: 

• Project construction schedule; 
• Scope of work/scope creep; 
• Budget issues; and 
• Changes that arise throughout the life of the project. 

Scoring Criteria 2  Schedule Reviewer’s Experience with Scheduling Software and 
developing Construction Schedules for Contractors 
Min pts 0: Max pts 20 

A. Include the following items: 
• List the proposed Schedule Reviewer’s experience with various scheduling programs.  

Identify the type of software and list the projects where the proposed Schedule 
Reviewer has utilized this software; 

• Describe the proposed Schedule Reviewer’s process for interacting with the WSDOT 
project team; and 

• Describe the proposed Schedule Reviewer’s ability to provide interaction with 
Contractor and/or stakeholders. 

• List the proposed Schedule Reviewer’s experience developing construction schedules 
for Contractors. 

Scoring Criteria 3  References/Past Performances 
Min pts 0 : Max pts 20 

A. Include the following items: 
Provide a minimum of three (3) with a maximum of five (5) performance evaluations for 
either WSDOT projects, Non-WSDOT projects, or a combination of both that are either 

Criteria Definitions 
Page 1 of 2 



 

Criteria Definitions for 
Tacoma HOV Construction 

Schedule Reviewer 
 

currently active projects or that has a project completion date within the last three (3) 
years.  A copy of your performance evaluation forms must be included in packet B of your 
submittal. 

If your firm currently has performance evaluations on file with WSDOT, and you wish to 
utilize those evaluations, please state in your submittal that you wish to use the 
performance evaluations that WSDOT has on file for your firm and either refer to each 
WSDOT Y-agreement number or list each Performance Evaluation by Client. 

Performance Evaluations on WSDOT projects: 
If you wish to have a Performance Evaluation completed on a WSDOT project, please 
contact the WSDOT project manager and have them complete WSDOT’s internal 
Filemaker Pro form 272-019 “Performance Evaluations – Consultant Services.”  The 
completed form must be received no later than the submittal due date. 

Performance Evaluations for Non-WSDOT projects: 
If evaluations have not been performed for projects completed within the last three (3) 
years, it is necessary to have an evaluation of past performance completed by a client.  A 
copy of the performance evaluation form completed by clients must be returned to the 
Consultant Services Office by fax no later than the submittal due date.  The evaluation 
form may be obtained by clicking on the link “Performance Evaluation Completed by 
Reference” which can be found on the main web page for this advertisement. 
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